Great Salt Lake Water Quality Initiative

Schedule of Activities - Farmington Bay

This section relates to Farmington Bay ongoing research and the development of a
report which identifies the current conclusions and known gaps in existing research.

1.

CH2M Hill has issued a draft technical memorandum containing a multi-
variate analysis of water quality, wetland vegetation, and invertebrate
populations. The consultant is in the process of report finalization.

Anticipated completion date: November 17, 2006

John Cavitt from Weber State is in the final stages of report preparation for
the Farmington Bay bird survey and analysis. This report is nearing
completion, and meetings are being held to finalize the document.

Anticipated completion date: November 24, 2006

Theron Miller and Heidi Hoven are compiling all of the wetland reports and
data and are beginning to prepare a wrap up report with tentative
conclusions and future needs.

Anticipated completion date: December 29, 2006

A technical review committee (TRC) assembled from an open solicitation
of all organizations involved or interested in the Bay needs to be
assembled. The members of the TRC will include those who are willing
and capable to provide technical review and input to the process. Others
may attend as desired. This TRC will be given copies of all reports for
review and will be used to establish consensus findings and to identify
gaps in the existing research. The Division of Water Quality will organize
the TRC and will appoint staff to chair the process. This step is for
populating the TRC only.

Anticipated completion date: January 12, 2007
Submit all reports to TRC for review and evaluation.

Anticipated completion date: January 19, 2007



First meeting of the TRC to discuss and evaluate current knowledge as
contained in reports and other available sources. Establish gaps in
research needing continuing studies.

Anticipated completion date: February 23, 2007
The TRC, through a contractor or staff, will prepare and distribute a draft
report outlining the conclusions the committee can arrive at through
consensus and the research gaps that require further research. The GAP
report will form the basis for continuing research on the wetlands and the
open water of Farmington Bay.

Anticipated completion date: March 30, 2007

Finalize Conclusions and Gap report for distribution.

Anticipated completion date: May 11, 2007

Schedule of Activities - Great Salt Lake Commission/Institute

This section deals with the establishment of a Great Salt Lake Watershed Council and
the formation of a commission or institute to generate funds for and direct continuing
water quality studies for the Great Salt Lake. In general, the activities described
assume that the final goal of this process is the continuation of scientific research to
allow for the determination of the mechanisms that exist in the Great Salt Lake and the
identification of impairments, if they exist, and, if needed, the subsequent TMDL to
arrive at a return to beneficial use.

9.

10.

Draft report from Heidi Hoven on recommendations about how to establish
a program/commission/institute for GSL Water Quality studies that will be
able to obtain funding and direct studies.

Anticipated completion date: January 19, 2007

Open Stakeholder meeting to discuss establishment of a stakeholder
based Great Salt Lake Watershed Council to direct the
commission/institute presented in the establishment report discussed in
item 9 above. The Watershed Council will have an open structure and
any interested individual or organization will be invited to participate. This
approach is consistent with other water shed councils established in Utah.

Anticipated completion date: February 9, 2007
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11.

12.

13.

14.

15.

16.

17.

Finalize report after distribution of the draft report to the broad stakeholder
group for comments and modifications as needed.

Anticipated completion date: May 25, 2007

Draft report from Heidi Hoven on a proposed methodology to be used in
establishing an impairment exists in an intended beneficial use of
Farmington Bay.

Anticipated completion date: May 4, 2007

Through the Great Salt Lake Watershed Council establish a framework for
GSL (Farmington Bay) commission/institute to

A. Solicit funding and develop ongoing sources of funds,

B. Approve process for determining impairment,

C. Establish priority for research needs,

D. Direct program for additional research by priority, and

E. Make recommendations to the WQB through the Division of

Water Quality for regulatory changes.

Anticipated completion date: August 3, 2007
Begin process through the appropriate officials to begin
commission/institute establishment process in the following areas:

A. Administrative

B. Legislative

Anticipated timing: Ongoing from August 3,
2007

Establish commission if politics work out and consensus of the watershed
council/stakeholders can be obtained.

Establish funding process.

Continue required research - involve other entities, agencies and
organizations as appropriate.



